e
--May 10, 1994

'Mr. Carlos Sanchez -
.- United States Environmental Protection Agency
- Region VI Headquarters

1445 Ross Avenue, 7th Floor

Dallas, Texas 75202-2733

Re: RSR Corporatlon Site, Dallas Housing Authorlty Slte (Operable Unit 2)
‘ Monthly Progress Report: Report No. 8
JN153503.1

Dear Mr. Sanchez:

The following is the Monthly Progress Report for work performed in the month of April and
for planned activities for the month of May.

This report has been prepared by RMT/Jones and Neuse, Inc. (RMT/JN) on behalf of the Dallas
Housing Authority (DHA). The Monthly Progress Report is required under the Administrative
Order on Consent for Remedial Investigation/Feasibility Study and Removal Actions, dated
August 9, 1993 for the Dallas Housing Authority (Operable Unit 2), at the RSR Corporation site
in Dallas, Texas.

Activities in April

1. Activities associated with the transition from Camp Dresser & McKee, Inc. (CDM) to
RMT/Jones and Neuse, Inc. as RI/FS and Remediation Oversight consultant for DHA
were initiated and the majority completed.

2. Asbestos abatement contractor continued work. As of the end of April, asbestos
abatement is approximately 75 percent complete.

3. Field sampling (50’ x 50° grad and buildings) stopped to allow transition from CDM to

RMT/JN.
4. Geophysical survey was completed and this information provided to EPA.
5. Planning activities were initiated to complete RI/FS activities within the previous defined

schedule of May/June.
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Activities Planned for May

1.

4.

5.

Coordination meetings with EPA and TNRCC will be held to discuss primary contacts
for the RMT/JN team, status of project, schedule of upcoming activities, and waste
classification issues.

RI/FS field sampling activities (soil borings, monitor well installation, groundwater
sampling, surface water and sediment sampling) will be completed.

First draft versions of sections of the RI/FS will be submitted to EPA for review.
Grid sampling and building sampling will be restarted.

Contract with Rust Remediation will be signed and field mobilization will be initiated.

If you have any questions or comments concerning this report, please do not hesitate to contact
me at (214) 490-8696.

Sincerely,
RMT/JONES AND NEUSE, INC.

Dan L. Mueller, P.E.
Project Manager

DIM/vkh/Sanchez

cc: Lori Henderson, Dallas Housing Authority

Tim Lott, Dallas Housing Authority
Joe Werner, Haynes & Boone
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